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Recent lessons learned

D&D Issues & Concerns

Projected technical support requirements for 2002
Other items of interest



Albuquerque Operations Office Surplus
Facility Program

Complete and Issue AL Program Guidance for Disposition of Excess
Facilities

Identification and Review of FY03 Candidate Transition Facilities.
Initiate NEPA Process For Remainder of Omega West Test Reactor
Deploy Access Database to Facilitate Multi-Year Planning

Office of Fusion Science complete planning, and initiate stabilization at
Tritium System Test Assembly Facility (TSTA), Los Alamos

Initiate Large Scale Demonstration Project at TSTA

Defense Programs Allocation Received Early March 01

— Demolition of Bldg. 08-008 Pantex
— Initiate planning and preliminary characterization of HE Complex, Pantex
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HE Complex Demolition (Pantex
— Zone 10 Facilities (Pantex)

— Bldg. 11-044 (Pantex)

— Bldg. 12-025 (Pantex)

— Continue Stabilization TSTA (LANL)

 Pending NEPA Determination Disposition of Omega West.
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Competing with Restoration, D&D is not a Priority, Low on the Priority

List.

* FIMS Definition of Facility vs. IPABS, Makes D&D Planning Confusing,
How Many Facilities Does the DOE Really Have?.

* Once all Pipeline Facilities are Transitioned will Landlords be Expected
to Fund D&D Themselves?

* Integration with Long Term Surveillance and Maintenance Work Group
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— Pantex Facilities
e MOA for TSTA Transfer in FY03
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Preparing Access Database to aid in Collection of Key Deactivation &
Decommissioning Information for Facilities

— Cost

— Milestones

— Narrative

« Initiate AL Surplus Facilities 5 Year Plan for Disposition of Excess
Facilities



